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Dear Mr. Lockhart: '

The Celorado Department of Health Hazardous Materials and Waste
Management Division, ("the Division”), has reviewed vour letter of
September 16, 1591 {91-DOE-7686) regarding the Solar Ponds IM/IRA.

The fixst issue raised in the above letter is, commencement of
construction activities defore the end of the public comment pericd.
The Divigion will not allow coummencement of "field remedial/corrective
activities" which includes grading, earth moving, foundation work, or
tank instellation prior to the end of ths public comment periocd or until
ten days after & responsiveness summary has been issued which
addresses comments made during the public comment pericd. The
Intersgency Agreement (IAG) apecifically states, "DOE shall hnot
commence any remedial/corrective activities mssociated with an IM/IRA
until EPA and the State have approved the Final IM/IRA Decision
Document and Responsiveness Summary, DOE shall make the EPA and
State approved Final IM/IRA Decision Document and Responsiveness
Summary available to &ll interasted parties 10 days prior to commencing
any field remedial/corrective ac:ivities associated with the IM/TRA,":
Section 1,B/10 page 1l of the Statement_of Work of the IAG.
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The second igsue raised in the September 18 1891 letter is "abragation
of stipulated pensalties ascocisted with the IAG milestones for QU4, the
Solar Ponds," Only the Milestones listed In Table & of the Statement
¢! Work of the IAG have stipuluted penalties sssocizted with them. The
next applicable milestone for the Solar Ponds in Table & is May 21,
1993, Milestones which are listed in the "Detsiled Schedules” which are |
not listed Table &, may be adjusted at DOBE’s discretion with a
notification letter to EPA and the Division. The February 4, 1992 and
August 19, 1992 milestones listed in the "Detailed Schedules” for the

veginning and end of RFI Field Work are not subject to stipulated
penalties.

We appreciate DOE's efforts to dry out the Solar Ponds as socn as
possible but believe that the best interests of public and the three

parties of the IAG cxn best be met by adhering to the terms labored
over in the IAG,
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. If you have any Questlons regerding this matter, please feal fres t.o
contact Noreen Matsuura of my staff at 331-4920,

Sincersly,

Lo w&%_—-

Gary W. Baughman, Unit Leader
Hazardous Materials Facilities
Hazardous Materials and Waste Management Division

ce:

Jee Wisnand, DOE -
Tom Lukow, DOE
Brent Lewis, DOE
M. Bestmark, EPA
B, Barry, RFPU
Dan Miller, AGO



